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HARTCROWSER 4L

Delivering smarter solutions

July 16, 2001

Anchorage

Kim Ogle, RCRA Project Manager

United States EPA, Region 10

1200 Sixth Avenue poston
Seattle, WA 98101

Re: July 15, 2001 Progress Report

J. H. Baxter Arlington Facility Chicago
Docket No. RCRA-10-2001-0086
7026-04
Dear Ms. Ogle:
Denver

This letter provides the July 2001 progress report for work completed under the
Administrative Order on Consent (AOC) for the J. H. Baxter facility during the period June
16, 2001, and July 15, 2001.

Fairbanks
SIGNIFICANT DEVELOPMENTS THIS PERIOD
This section discusses the significant developments for the referenced reporting period, Jrsey ity
including actions performed and any problems encountered relative to work required by the
Order. Significant developments that occurred on this project are outlined below:
m  We revised the Drinking Water Sampling and Alternate Water Supply Work Plan per
Ju

EPA comments of June 4, 2001, and discussions held in a teleconference on June 8, e

2001. The revised Work Plan was submitted on June 18, 2001, two weeks following the

date of EPA’s comment letter.
®  We completed the well inventory during this period and met with EPA on June 22, Long Beach

2001, to discuss the inventory findings. We then conducted the initial sampling of 21

wells located within the AOC boundary on June 26, and 27, 2001. A summary of the

inventory process, findings, and the sampling procedures is presented in a

Memorandum Re: Drinking Water Well Inventory and Initial Sampling, enclosed with Barland
this progress report.
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m  OnJuly 2, 2001, we submitted a letter to Dean Yasuda with the Washington State
Department of Ecology (Ecology) requesting a contained-in determination for the
stormwater that is treated as part of the excess stormwater management plan.

®  OnJuly 7, 2001 we met with Kirk Cook with Ecology’s Water Quality and UIC
programs. Mr. Cook indicated that with the contained-in determination, and given that
the stormwater will meet the 1 ppb drinking water standard, the UIC program will be
able to permit the proposed subsurface infiltration system.

m  On July 5, 2001 we received Draft comments from EPA on the Excess Stormwater
Management Work Plan and discussed those comments in a teleconference held on
July 12, 2001. Based on EPA’s comments and our teleconference discussions, we are
revising the Excess Stormwater Management Work Plan for submittal on July 27, 2001.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period and
includes a schedule of actions to be performed.

m  We will be revising the Excess Stormwater Management Work Plan per EPA’s Draft
comments and teleconference discussions and will resubmit the plan on July 27, 2001.

m Baxter has contracted with Clark M. Leeman Land Surveying to develop a new
topographic survey map of the Arlington facility to NAVD-1988 elevation datum to the
centerline of the railroad tracks on the east property boundary, and including all man-
made features, buildings, ditches, culverts, berms, catch basins and former catch basins,
wells, fences, and marked utilities. We expect that the mapping will take a month or
two to complete and will be submitted to EPA upon completion.

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

This section discusses anticipated problems and planned resolution of past or anticipated
problems.

There are no past or anticipated problems at this time.
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OTHER INFORMATION

Any other information relevant to the Order is discussed in this section, including results of
any sampling or testing completed within the reporting period.

Lysimeter sampling and analysis were conducted in May 2001 under the State Waste
Discharge Permit. These data are summarized and enclosed as a Memorandum Re: May
24, 2001 Lysimeter Sampling Data, to this progress letter. The results indicate:

®  The three water samples were non-detect for PCP. L-1 indicated an estimated detection
of diesel-range organics at 0.39 mg/L below the MTCA groundwater cleanup level of
0.5 mg/L; and

®  Dioxins were non-detect in L-1, and estimated at 1.9 J and 0.079 | pg/L in L-2 and L-3,
respectively.

During the week of July 9, 2001, the next round of quarterly groundwater sampling in
monitoring wells BXS-1, MW-2, and MW-5, MW-6, and MW-7 was conducted per the
requirements of the State Waste Discharge permit.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC.
Please let us know if you have any questions or comments on the work conducted to date
or contents of this progress report.

Sincerely,

HART CROWSER, INC.

LORI HERMAN
Principal Hydrogeologist

Enclosures: Memorandum Re: May 24, 2001 Lysimeter Sampling Data
Memorandum Re: Drinking Water Well Inventory and Initial Sampling

ce: Georgia Baxter, J. H. Baxter
Sara Beth Watson, Steptoe and Johnson
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